From: Bernier, Roberto

To: Moore, Gary

Cc: Cassidey, LeRoy; Cobb, Derrick; daniel.tighe@westonsolutions.com
Subject: 2-6-15 CES Update

Date: Friday, February 06, 2015 4:47:40 PM

2-6-15:

- Man lift broke and replaced by Hertz. Replacement arrived at 1315. Crew able to move empty box
to continue ST8

- ST8 transfer completed and washed. Filled 1 VB and started 2" one (only 17” used).
- Group 2 tagging completed.

- Maintenance Friday.

- Prepped site for upcoming CB&I safety audit (Leroy).

- Prepped for Crane ops on Monday.

- Hooked and prepped NT7 for Lonestar.

- Estimated WWTS sludge volumes. Table to follow. Total is ~ 15,075 gals but that includes 6,500 gals
from T7 almost full with a water phase. Also PT4 still full.

- Checked heel in Vac Truck and no cleaning required.

Monday:

- Crane operations to set by FT1004/FT1002.

- NT7 to Lonestar (14,670 gals - 2 day op).

- NT8 to fresh VBs (D008), 13,740 gals of sludgy 2 day op).

- Group 3 tagging.
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